Project-exam-2_ankit-soni

Dec 2, 2022

http://

Project manager	Ankit Soni
Project dates	Oct 17, 2022 - Dec 3, 2022
Completion	98%
Tasks	12
Resources	1

Tasks

Name	Begin date	End date
Create Gantt chart	10/17/22	10/17/22
Go throught project requirement and create gantt chart for project, *Go through what tools to be used for projects and create project timeline*		
Plan and Research	10/17/22	10/20/22
Planning and research for socila median companies new front end. *Take a look at competition and research what is needed* *pages,* *css framework* *animation library?* *other react dependency* *github repo*		
Wireframing/prototype with XD	10/19/22	10/24/22
Create wireframe with xd		
Typography/colors/logo/brand	10/24/22	10/26/22
Go thought requirements *create color pallett,* *find suitable typography* *create logo/brand* *background pattern or seamless pattern?*		
Prototype/Mockup	10/26/22	10/28/22
Create first prototype with xd and then go		

Tasks

Name	Begin date	End date
Project Setup	10/31/22	10/31/22
Project setup *Install:* *react* *Tailwind CSS* *Material Tailwind* *Icons from React-icons* *create assets folder* *components folder* *pages folder*		
Producttion	11/1/22	11/30/22
Routes *Private route only for logged in users* *Create pages :* *Home* *Login page* *Posts* *Profiles* *404* *Edit post* *Edit profile* *Add post* *Contact*		
Testing /debugging	11/22/22	11/30/22
Test *debugg* *test* *debugg*		

Tasks

Name	Begin date	End date
Deploy to vercel *Deploy and make it live webapp to vercel*	11/21/22	11/21/22
Style guide	12/1/22	12/2/22
read-me *Write report*	12/2/22	12/2/22
Project submit *Submitt project!!!*	12/2/22	12/2/22

Resources

Name	Default role
Ankit Soni	project manager

Gantt Chart


October 2022
November 2022
Dec'2022
17 18 19 20 21 24 25 26 27 28 31 1 2 3 4 7 8 9 10 11 14 15 16 17 18 21 22 23 24 25 28 29 30 1 2
Name
Begin date
End date
Create Gantt chart 10/17/22 10/17/22
Plan and Research 10/17/22 10/20/22
Wireframing/prototype with XD 10/19/22 10/24/22
Typography/colors/logo/brand 10/24/22 10/26/22
Prototype/Mockup 10/26/22 10/28/22
Project Setup 10/31/22 10/31/22
Production 11/1/22 11/30/22
Testing /debugging 11/22/22 11/30/22
Deploy to vercel 11/21/22 11/21/22
Style guide 12/1/22 12/2/22
read-me 12/2/22 12/2/22
Project submit 12/2/22 12/2/22

Resources Chart